



6TH ONLINE MEETING

PLACE: <https://zoom.us/j/94037267145?pwd=dUFyaUlUjVWMlBOdzVCUXFpMVhSZz09>
Meeting ID: 940 3726 7145
Passcode: 563026

DATE: Apr 27, 2021 (12:30-13.30 CET)

MINUTES

All partners have participated in the 6th Online Meeting.

1. Follow up of the tasks agreed during the 5th online meeting celebrated on 22nd of January 2021.

- Macedonian partner still has not sent the short description of good practices for the Map.
- The video of good practices: Belgian partner will send it by next week, the latest.
- Belgian partner proposes online interviews, with zoom.
- Reports of conclusions from the surveys still have to be provided by the following partners: CIMAA, Berovo and ALDA.

2. Progress review regarding the implementation of the WP3 “Developing practical orientations for the EU network of Smart Historical Villages”, concretely:

- Joint strategies for historic villages network: current situation and forthcoming tasks (Bolyarovo & Vimianzo):
 - ✓ Experts’ interviews & reports:
Italian partner has sent the interviews with experts. Portuguese, Macedonian, and Belgian partners should send it soon. The new deadline to send them is **10th of May**.
 - ✓ Second part of the strategic plan: next meeting set on the **11th of May** at 12.30 CET, between the Bulgarian partner and the LP.
- The organization of the 5th, 6th & 7th International Events (CIMAA, Bolyarovo & Vimianzo).
 - ✓ The NA was contacted and their answer will be sent to the partners after this meeting.
 - ✓ The partners agree to extend the project and organize the International Events physically, whenever possible; a reschedule of the International Events should be delivered once the new request for extension is approved. In case that finally, not all partners can travel to the IEs, then the events should be organized in hybrid form (in-situ for the partners that can travel and online for the partners that cannot travel due to COVID-19).



3. Any other aspects

- The referent of Croatian partner will change due to a new job. An official email will be sent to all partners to inform and provide the contact info on the new project representative.

4. Next steps

- Short description of good practices - Macedonian partner, **next days**.
- The video of good practices: Belgian partner will send it by **7th of May**.
- Videos of interviews regarding the event in Belgium (with Zoom): ALDA, **soon**.
- Experts’ interviews and Reports of conclusions from the surveys: CIMAA, Berovo and ALDA should send them by **10th of May**.
- Send another request for project end date extension: LP, **forthcoming weeks**.
- Next meeting set on the 11th of May at 12.30 CET, for the second part of the strategic plan: Bolyarovo & Vimianzo.